CALIFORNIA CHANGE ORDER (CO) CO No.: 0002.1

High-Speed Rail Authority
TITLE: Partnering Costs - Supplemental DATE: 04/12/2016
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This supplemental Change Order is to provide additional funds to compensate the Contractor for the continuing direct
costs associated with the initial Partnering Workshop and subsequent partnering meetings established under Change
Order No. 00002 and in accordance with Section 50.3, “Partnering Cost Allocation,” of the General Provisions.

Payment Item Number C0-002-001 under CO 00002, “Partnering Workshops®, is hereby increased $100,000.00, from
$108,000.00 to $208,000.00.

METHOD OF FUNDING AND PAYMENT:

This supplemental Change Order establishes an increased allocation amount of one hundred thousand dollars
($100,000.00) for the direct costs related to the Partnering Workshop Allocation. Payments for the direct costs will
continue to be progressed and billed at the actual monthly cost.

The Contractor shall notify the Authority when 75% of the allocated amount ($156,000.00) have been expended and
shall provide to the Authority, a detailed estimate, depicting the dollar amounts and time frame required to
complete the tasks. If any unexpended monies remain after the completion of all tasks that is eligible for
reimbursement by way of these allocated sums, a change order will be executed to credit those remaining monies back
to the Authority.

TIME ADJUSTMENT:
There will be no time adjustment due to this change order as the work involved does not affect the controlling

operation(s).

00001 Partnering Costs - Supplemental 1.0 DC $100,000.00 $100,000.00 0

Total: $100,000.00 0
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CALIFORNIA CHANGE ORDER (CO) CO No.: 0002.1

High-Speed Rail Authority
TITLE: Partnering Costs - Supplemental DATE: 04/12/2016
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously medified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all ¢claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor’s Sworn Certification
By executing this Change Order for the Confractor below, the undersigned for the Contractor certifies as frue, under
penalty of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason fo believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Qrder in the form above.
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